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PHENIX 
WEEKLY PLANNING 

October	
  22,	
  2015	
  
Carter	
  Biggs	
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This Week 

 
1.  Start S-PHENIX H-Cal Prototype in 510 H-Bay 

2.  Finished clean out of Cassone trailers 

3.  Continue VTX East work 

4.  Re-install MPC-ex North, test 



Next Week 

 
1.  Survey North Beam Pipe in place 
 
2. Continue to support S-PHENIX prototypes 
 
3. Continue Troubleshoot of MPC-ex North 
 
4. Move Central Magnet north 
 
5. DC West work 
 
6. Re-Install VTX/FVTX West 
 
 



Nice Clean Trailers!! 



510 Hi-Bay 



East & West VTX 



MPC-Ex 

North	
   South	
  



2015	
  SHUTDOWN	
  SHEDULE	
  
June	
  19th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  End	
  of	
  Run	
  Party	
  
JUNE	
  22ND	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  END	
  OF	
  RUN	
  
June	
  23rd	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Roll	
  out	
  Shield	
  Wall	
  
June	
  25–	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Shield	
  Wall	
  
June	
  24	
  -­‐	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Pixel	
  TesPng	
  on	
  VTX	
  (Chuck,	
  Eric)	
  	
  
July	
  1	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Collars,	
  Move	
  South	
  Magnet	
  south	
  
July	
  2	
  –	
  July	
  6	
  	
  	
  	
  	
  	
  	
  	
  Disconnect	
  	
  &	
  roll	
  out	
  East	
  Carriage	
  
July	
  6	
  –	
  7	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Setup	
  up	
  IR	
  for	
  shut	
  down	
  work	
  
July	
  6	
  –	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  East	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  9th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  south	
  and	
  central	
  magnets	
  
July	
  10th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐ex	
  “sled”	
  
July	
  13	
  –	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  south,	
  MPC	
  South	
  Crystals	
  
July	
  14	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  West	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  17	
  –	
  Aug	
  7	
  	
  	
  	
  	
  	
  Repairs	
  and	
  upgrades	
  to	
  MPC-­‐ex	
  and	
  MPC	
  south	
  in	
  510	
  
July	
  17	
  –	
  Sept	
  21	
  	
  	
  Repairs	
  to	
  East	
  VTX/FVTX	
  in	
  510	
  
July	
  17	
  -­‐	
  	
  Oct	
  19	
  	
  	
  	
  	
  Repairs	
  to	
  VTX/FVTX	
  West	
  in	
  510	
  
July	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Deliver	
  and	
  set	
  up	
  “Dance	
  Floor”	
  for	
  Summer	
  Sunday	
  	
  
July	
  31	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  to	
  fold	
  down	
  East	
  Carriage	
  wings	
  
Aug	
  2	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  SUMMER	
  SUNDAY	
  @	
  PHENIX	
  

Aug	
  10	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  and	
  MPC-­‐ex	
  South	
  	
  
Aug.	
  24	
  –	
  25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  MuTr	
  South	
  Sta.	
  1	
  Repairs	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  
Aug	
  24	
  –	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  South	
  scaffold	
  and	
  move	
  CM	
  south	
  
Aug	
  27th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  CM	
  and	
  North	
  magnet	
  
Aug	
  28th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Install	
  MPC-­‐ex	
  “sled”	
  in	
  north	
  
Aug.	
  28	
  –	
  Sept.	
  4	
  	
  	
  	
  MuTr	
  North	
  Sta.	
  1	
  Repairs	
  
Aug	
  31	
  –	
  Sept	
  2	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  North	
  &	
  MPC	
  North	
  crystals	
  
Sept	
  3	
  –	
  24	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Repairs	
  to	
  MPC-­‐ex	
  &	
  MPC	
  North	
  in	
  510	
  
Sept	
  22	
  -­‐25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Sept	
  24	
  –	
  Oct	
  8	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  	
  North	
  
Oct	
  16	
  –	
  22	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  MPC-­‐ex	
  North	
  and	
  troubleshoot	
  
Oct	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  North	
  Beam	
  Pipe	
  
Oct	
  27	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  North	
  Scaffold	
  and	
  move	
  CM	
  North	
  	
  	
  
Oct	
  28	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  DC	
  West	
  Electronics	
  Repairs	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
Oct	
  28	
  –	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐Install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Oct	
  28	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  South	
  Scaffold	
  
Oct	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐Ex	
  South	
  “sled”	
  
Oct	
  30	
  –Nov	
  13	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  MPC-­‐Ex	
  South,	
  wire,	
  troubleshoot	
  
Oct	
  30-­‐Nov	
  3	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  CM,	
  VTX	
  West,	
  and	
  Central	
  Beam	
  Pipe	
  	
  	
  	
  
Oct	
  29	
  	
  –	
  Nov	
  20	
  	
  	
  	
  Troubleshoot	
  VTX/FVTX	
  Systems	
  
Nov	
  23	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  VTV/FVTX	
  East	
  
Nov	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  VTX/FVTX	
  East	
  
Dec	
  1	
  –	
  4	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Prep	
  IR	
  for	
  Run	
  16	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  

Dec	
  4 	
   	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  up	
  “wings”	
  on	
  East	
  Carriage	
  	
  
Dec	
  7-­‐	
  9	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  in	
  East	
  Carriage	
  
Dec	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  down	
  “wings”	
  on	
  East	
  Carriage	
  
Dec	
  11	
  –	
  15	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Build	
  Shield	
  Wall	
  
Dec	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  Shield	
  Wall	
  in	
  
Dec	
  10	
  –	
  23	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  White,	
  Pink,	
  and	
  Blue	
  SheePng	
  
Jan	
  4	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  of	
  Run	
  16	
  





Slip	
  Simulator	
  Update	
  
	
  	
  
From	
  the	
  North	
  to	
  the	
  South	
  Complex,	
  from	
  NSLS-­‐II	
  to	
  Diversity,	
  many	
  of	
  you	
  or	
  your	
  staff	
  have	
  
already	
  completed	
  training	
  for	
  the	
  Slip	
  Simulator	
  onsite.	
  In	
  fiscal	
  year	
  2015,	
  we	
  held	
  117	
  Slip	
  
Simulator	
  training	
  classes	
  and	
  trained	
  853	
  employees,	
  including	
  542	
  employees	
  who	
  parTcipated	
  by	
  
going	
  on	
  the	
  Simulator.	
  	
  
	
  	
  
As	
  the	
  Lab	
  Director	
  has	
  noted,	
  we	
  are	
  encouraged	
  to	
  see	
  that	
  slips/trips/falls	
  (STF’s)	
  are	
  no	
  longer	
  
the	
  leading	
  cause	
  of	
  injury	
  (now	
  21%	
  of	
  all	
  injuries).	
  While	
  we	
  cannot	
  a\ribute	
  this	
  posiTve	
  trend	
  to	
  
any	
  one	
  factor	
  with	
  certainty,	
  whether	
  it	
  has	
  been	
  Slip	
  Simulator	
  training,	
  be\er	
  housekeeping,	
  or	
  
increased	
  awareness	
  in	
  general,	
  we	
  want	
  to	
  thank	
  you	
  for	
  your	
  conTnued	
  support,	
  vigilance,	
  and	
  
efforts.	
  (As	
  of	
  now	
  our	
  leading	
  cause	
  of	
  injury	
  is	
  OverexerTon	
  at	
  28%	
  of	
  all	
  injuries,	
  an	
  area	
  which	
  
we	
  will	
  address	
  in	
  future	
  messages.)	
  
	
  	
  
As	
  you	
  know,	
  STF’s	
  can	
  occur	
  at	
  any	
  Tme,	
  in	
  any	
  locaTon,	
  and	
  in	
  many	
  different	
  condiTons.	
  We	
  
encourage	
  you	
  and	
  your	
  staff	
  to	
  take	
  the	
  training,	
  either	
  for	
  the	
  first	
  Tme	
  or	
  as	
  a	
  refresher,	
  
especially	
  with	
  fall	
  and	
  winter	
  weather	
  on	
  its	
  way.	
  	
  To	
  sustain	
  improvements	
  in	
  decreased	
  STF’s,	
  
consider	
  adding	
  Slip	
  Simulator	
  training	
  compleTon	
  as	
  a	
  FY16	
  business	
  goal	
  for	
  your	
  staff.	
  A	
  great	
  
team-­‐building	
  exercise,	
  the	
  training	
  session	
  is	
  a	
  mix	
  of	
  classroom	
  discussion,	
  videos,	
  and	
  actual	
  
simulator	
  use,	
  and	
  can	
  accommodate	
  up	
  to	
  10	
  students.	
  	
  	
  
	
  	
  
To	
  schedule	
  a	
  class,	
  please	
  contact	
  Sam	
  Retenski	
  at	
  ext.	
  8967	
  or	
  sretenski@bnl.gov.	
  

From	
  Gail	
  Magson,	
  ALD	
  for	
  ES&H	
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


